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r.e. wright associates, inc.

earth resourcles consultants
December 8, 1992

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 18
Rogers Electric Site
Period 11/29/92 - 12/5/92
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. III-91-58-DC, the
following provides a progress report for activities performed on
behalf of Blake Construction Ceo., Inc. during the period
11/29/92 through 12/5/92. Additionally, a copy of the progress
report submitted by the Defense Reutilization and Marketing
Service (DRMS) covering their activities for the same period is
attached.

1 The following actions have been taken toward achieving
compliance with the referenced Consent Order:

(o} No work was scheduled and no work was completed.

2 Planned activities include the removal of
miscellaneous debris, the demolition of two sea
containers, and the cleaning and removal of equipment
from the site.

B None anticipated.

4. N/A

5. N/A

6. None received during this reporting period.

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280
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Ms. Karen Wolper == December 8, 1992

7. N/A

As always, if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.

Timothy N. Gardner
Project Manager
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Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWATI
Ned Wehler, REWAT
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Mr. Timothy Gardnen
Project Manager

R.E, Wright Associates, Inc.
125 Airport Drive, Suite 326
Wastiminster, Maryvland 21157

Dear Mr, Qardner:

Re: Remedial Action
Rogers Electric Site
Cheverly, Maryland

In accordance with Adminigtrative Ordepr of Consent (Consent
Order}), Decket Number 1I1-91-58-DC, we have enclozed Frogregs
Report No. 18 covering the perisd November 2§, 1582 tc¢ Decamba»
5, 1992,

Please contact usz should vou reguire Iurther information and
clarification.

Yours truly,

/ Ul

?70/6‘(-.#’ '
Bruce Noble
Environmental Protection Specialist
Defense Reutilization and Markeltling Service
Battle Creek, Michigan
(816) S861-7412



PROGRESS RE?%J(%P NO. 13
: @E%ﬁ‘éﬁ%mc SITE
CHEVERLY MARYLAND

PERIOD: NOVEMBER 29, 19392 TO DECEMBER 5, 1692

This progress repert is submitied pursuant to the
requirements of the Administrative Onder of Consent (Consent
Order) Docket Number 117-91-S&-DC. For =ase of reporting,
activities are segregated into activities undertaken, data
praduced, submittals complated and zotivitiaes goheduled for the
preiect.

A, WORK COMPLETED

a) Activitigs Undertaken or Campleted This Reporiing Peried

The following discussion =\
during this reporting pericd:

¥ DEMS had our testing contrachor, Spottas. Stevens and
McCoy back on site, } Dec &2 to drum up ralpwatar in
bermed drum storage Zrea, wtrnactor dyummed up
approximately 79 gallons of warer, Coentracter will
have their laboaratory anelyze water. Lab resulis are
expected next week. Contractor algo, mesovered drums
will a heavy mil plastis and secured edgern.

4+ DEMS contracting sent out bide this week for dispogsl
of drume, tranaformers and wel

d) Data Produced This Reporting Feriod

The foliowing data wers produced during this raporting
period:

¥ Nc data waz produced thia veporting pericd.

c) Submittals Completzd Thia Reporting Period

The tollowing data was submitisd CQUPIng this papeorting
period:

* DRMS submitted
removing the d
druming up Lhe
area. (gees enclosure)



d) Astivities Scheduled For Next Reporting FPeriod
Activities planned for the next re
detziled as follows:

award:ing a contract for

# DRMS will continue to woprk on
trangformera and welder

the removal of drume

i

cores.
x Testing and laboratery contractor Epotis,

Sneveng and
MeCoy will be subnmdtiing lab

pzgults on ralnwater

Regpectfully submitted.

[Tl

BRUCE NCBLE

Environmental Protaction Specialist
DRMS-SHP



DEFENSE LOGISYICS AGENCY
DEFENSE REUTILIZATION AND MARKETING SERVICE
74 N. WASHINGTON
BATTLE CREEK, M 43017-2092

DRMS-SHP (Mr. B. Noble/(616)961~7412/{FAX) (616)961-5341/nnb)
DDN E-MATIL: drumseshédrns.dla.mil

SUBJECT: Changes in the Work Plan for the Rogers Electric Site,
Chaverly, MD

Ms., Karen Wolper

Chief, Removal Enforcement Section

U. §. Enviromnmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Dear Ms. Wolper:

This letter confirms our telephone reguest of 20 Nav $2, for an
extension of the removal date for the hazardous substances at the
Rogers Electric site. Pursuan% to section 14.1 of the
Administrative Order, we request an extension ¢f the remcval
period until 15 Jan 93 for all hazardous substances s: the site.

This extension is necessary due to “ime constraints under *the
Federal Acquisition Regulations {FAR; to obtain contractual
services. DRMS did not obtain sufficient funds to verform this
removal until the week of 16 Nov 2. Alsc, coples =f the final
analytical report on lab results were not received by DRMS until
19 Oct 92. These delays prevented us from going ahead with
contract services.

DRMS will be removing ths PCB wastes from the site as stated in
the work plan., For the mixed RTRA and PCB material, DRMS will be
issuing a basic ordering agreement {BGA) contrack. DRMS is in
the process of obtaining the services of a gualified contractor
to remove and disposs of the hazardous substances al the site.
The contractor we initially propesed cannet handle the mixed RCRA
and PCB material. As required by the Administrative Order, DRMS
will forward our new centractor's name and contract ‘o yeu when
it becomes available. Under these contracts, our <Contractors are
allowed a 30 day performance period which krings us to the
proposed removal date.

DRMS will have our testing contractor, Spotts, Stevens and McCoy,
back at the site on 1 Dec 92. The purpose of this visit is to
drum up and sample a small amcunt of rainwater that has gotten
into the bermed area where the drums are currently pzing stored.
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SURJECT: <hanges in the Work Plan for the Regers Electric Site,
Cheverly, MD

Additional drums will be disposed of with the existing drums at
the site. This contractor will also recover the drumg with a
neavy mil plastic to prevent more rainwater from getiing into Che
bermed area.

If you have any questions please contact Mr. Bruce Foble at

(61€)561-7412 for technical matters or Mr. Joel 2imper at (616)
961~5991 for legal matters.

Sincerely,

i
4 [ e 7
W. EC ERGER
Jirector,Mirectorate of
Disposal ¥anagement and
Envircenmental Protection



